

Meeting Notes

Q2 planning meeting

Attendees: L. Nguyen, J. Park

Decisions: ship the registry milestone.

Action items: write tests, update README.