

Meeting Notes

Meeting notes - Q3 planning

Attendees: J. Park, M. Rivera

Decisions: ship the registry by end of quarter.

Action items: write tests, update README.